



Back charge Authorization

BC-HC-001

Vendor/Trade To Be Back Charged: **ABC Drywall, Inc.** _____

Vendor/Trade to Credit: **The Leeward Group, LLC** _____

Project Name:	Hatcher Creek — Building 3	Effective Date(s):	09/15/2026
Requested By:	Coleby Ludwig		
Reason/Explanation:	Drywall subcontractor damaged newly installed flooring in Unit 311 during punch-list work; repair contracted to a third party.		
Change In Scope:	None		

Item/Description	Building No.	Hourly Rate or Amount Not To Exceed
Flooring repair — Unit 311	3	\$1,240.00 NTE
Project Additional Cost		

Leeward Construction, LLC

Approval: _____ Date _____

Client Approval: _____ Date _____